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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-002
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 2/24/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019Eberhardt Heating & Cooling, LLC.
1032 East Boulevard
Pine Village, IN 47975

CONTRACT FOR: 4N-HVAC

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-075

  []  Alter ductwork in Staging Room 137 to accommodate
      overhead door clearance:                                                                     $2,816.32

  []  Controls changes to control Exhaust and Supply fans
       through Bacnet in lieu of local control switches:                               $5,497.80

Subtotal for EWO 885-075:                                                                                                       $8,314.12

EWO 885-092

  []  Sheet metal cladding for 2x exhaust/supply fan trim.

Subtotal for EWO 885-092:                                                                                                       $1,784.60

EWO 885-108

  []  Add two (2) elbows to RTU-6A return air duct to raise the
       elevation to 26'-3" AFF.

Subtotal for EWO 885-108:                                                                                                        $1,687.35

EWO 885-116

  []  Add four elbows to route spiral duct at front entry above
       the window over the doors.

Subtotal for EWO 886-116:                                                                                                        $4,844.13
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EWO 885-152

  []  Change 11 ea. RTU sensors to BAYSENS073 sensors:                           $953.90
  []  RTU 6B measured and fabricated offset on roof to avoid
       building structure
  []  RTU #9 measured and fabricated (2) large elbows and added
       ductwork to route ductwork across prior to turning into building.
  []  Provided all turn vanes, flanges, TDF tape and bolts for added
       large ductwork on roof
  []  Provide and installed addition roof block supports and uni-strut
       to support ductwork off roof.
  []  RTU’s #10 & #11 provide labor and wood to rotate units 90
       degrees on roof
  []  Fabricate and installed ductwork modifications below roof that
       were caused with rotating units 90 degrees on roof. Items 2-9:            $4,371.82
  []  Measured and ordered large 26” round x 60” long double wall
       spiral offset for middle bay of East Pavilion:                                           $780.56

Subtotal for EWO 152:                                                                                                                $6,106.28

Total INCREASE for this Change Order:                                                                                   $22,736.48

CHANGE ORDER BP4 885-002 (EWO 885: 75; 92; 108; 116; 152)

The original Contract Sum was $ 1,298,000.00
Net change by previously authorized Change Orders $ 1,343.10
The Contract Sum prior to this Change Order was $ 1,299,343.10
The Contract Sum will be increased by this Change Order in the amount of $ 22,736.48
The new Contract Sum including this Change Order will be $ 1,322,079.58

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street
Suite 201
Lafayette, IN 47901

NA

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Mike Roberts NA
(Typed name) DATE:      (Typed name) DATE: NA

Eberhardt Heating & Cooling, LLC. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
1032 East Boulevard
Pine Village, IN 47975

20 N.Third Street
Lafayette, IN 47901

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Dave Eberhardt David Byers
(Typed name) DATE:      (Typed name) DATE:      

2.24.21

















































